
Date: March 20, 2002 

KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Minutes are upcl 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for March 20,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand K. Harms D. McGinn 
P. Arnold J. Hindman C. Payne 
J. Floerke K. Kunert D. Ward 

In addition to the attached status, the following was discussed: 
1. 

2. 

Action Items were reviewed from last week's minutes. Item number 5 was completed; 
items 1, 2, 3, and 4 were not and will be carried over until completed. 
Ward brought up the idea of reduced inspections in B374 tanks systems as the building 
enters D&D. The desire is to reduce inspections to daily, during operations. More detail 
will be provided as the building approaches D&D and reduced inspections will be 
discussed in greater detail and approval from CDPHE sought. 
Harms asked Hindman if the State had any additional commentskoncerns with the 400 
blowdown package. Hindman replied there was nothing further and they agreed that 
work could commence. 

3.  

ACTION ITEMS FROM THIS MEETING: (to be included in next week's agenda) 

1. McGrory is to indicate when the Tank T231A is scheduled for sludge removal, which is 
dependent on a sub-contractor selection and subsequent agreements. (carry over from 
2/13/02) 
McGrory is to provide a copy of the D&D schedule, which has been recently revised to 
include reviews by DOEICDPHE, to Gerdeman and Ahlstrand. (carried over from 
2/27/02) 
McGrory is to forward the latest 800 package to Onyskiw and Hindman upon completion. 
Arnold is to seek approval for the proposed language change to the DOP at next week's 
meeting. 
Arnold is to check on the progress in Sets 13 and 16 with Idle Equipmenteyaluations. 

2. 

3. 
4. 

5. 
End 
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J3371 CLOSURE PROJECT 
WEEKLY STATUS MlEETING 

Every Wednesw, 9:30 a.m. 
B371 Conference Raam 

March 20,2002 

AGENDA 

JNTRODUCTION - Pam Arnold, X4035, Pager 303-212-4835 

B374 Sludge Discussion - Mike McGro~y, XSlOO, Pager 303-212-2146 & Kerry Hamzs, 
XS558, Pager 303-212-5498 

D&D 
Presenters - Jim Floerke, X2850, Puger 303-212-3292 & M i k  McGrory, XslOO, Pager 303- 

212-2146 
B374 Deactivation 
Liquids Draining 
Tank Deactivation 
Glovebox Deactivation 
CSV Deactivation 
CeriumNitmte 
MAAPAClosure 
BreathingAir 
CaldAmStatus 
Sets 7,21,14, and 36 Status 

F m  OIWENT AL - Pam Amold, X6035, Pager 303-212-4835 

AUTHORIZATION BASIS/BIO - John Almon ~3217, Pager 303-212-3426 

&I’ I ONITEMSFROML AST lt@B TING: 
1. McGrory is to indicate when the Tank T231 A is scheduled for sludge removal, which is 

dependent on a sub-contractor selection and subsequent agreements. (carry over from 

McGroty is to provide a copy of the D&D schedule, which has been recently revised to 
include reviews by DOWCDPHE, to Gerdernan and Ahlstrand. (carried over from 
2/27/02) 
M&ory is to forward the latest 800 package to Onyskiw and Hindman and inquire 
about the &hour blowdown for both the high and low level lines. (carried over from 
2/27/02). Note that there will be two packages for both the 400 and 800 blowdown work - one will blow down the lines and the second will tap and drain. 

2/13/02) 
2. 

3. 
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4. 

5. 

Arnold is to seek approval for the proposed language change to the DOP at next week's 
meeting. 
Harms is to call or E-mail Onyskiw with the Beryllium results regarding the 400 
and800packages 

ACTION ITEMS FOR NEXT MEETING: 

D&D Summary (AAUAAD) 
Week Ending 3/15/02 

B374 Deactivation 

Blowdown of Drocess waste water lines - 400 package is signed off; 800 package is in 
signoff. 
231 sludge removal - working package to add equipment to melt ice prior to pumping 

sludge. 
Cessation of owrations - Planned for March 2002 at which time building will be in D&D. 

Non-actinide Liquid Draining 

Continuing to develop Set 6 strategy. (1AQ3 1DR02B) 

Set 3 (3517) Completed removing Raschig Rings from Tank D65 8 8 ,  D64 2/14, D132A 
2/22, Tank D132C 3/14; Tank D132B in progress. Cerium decon and D&D ready packages 
are ready-to-work. (lAC103ET00) 
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Set 4 Raschig Ring removal from tanks 152A & B complete; surveys determined tanks meet 
SCO requirements; disposition of tanks 150 & 133 (have non-boron silica rings) in process; 
cerium decon and D&D d y  packages are ready work. (lAD104AH00) 
Set 13 cerium decon and D&D ready packages for 2307 and 2317 are ready-to-work. Pre-reqs 
for 2307 Raschig Ring removal completed. The 23 17 mechanical line isolation package is 
ready to work (waiting on room scans). The line isolation work package for 2319 is in 
Engineering. (lAC113ATOO) 
Set 15 (2223) line isolation walkdown complete; package waiting for signatures. 
(1ACl15ATOO) 

Gloveboxq 

Planning GB deactivation as contingent work for the Waste Team. 
Deactivation of Set 16 Room 351 1, Magnahelic guage replaced. Started cleaning inside of 
GBs. Will continue cleaning inside of GBs and scans this week. (1 ACl16EGOO) 

Set 9 (CSW a nd Set 12 (Glovebox Removal) 

VO 8 Mods (lAC109HD00): 
m I/O 8 modification package ECR has been signed off. . 

The guillotine door switch relocation package ECR is complete; lubrication ECR pending. 
' VO 8 drain line installation package is in progress (waiting on pipe). 

LRad removal is 90% complete; remaining lead will be removed with the lead windows. 
Mechanical isolation package s t d  2/19 and is approximately 90% complete. (will close 
after oil has been removed). 
GB removal walkdown complete. 

' Health Physics Vent Removal package pre-reqs complete. 
m Package in pre-reqs as of 2/22 for overheat removal (ECR complete). 

Glovebox Removal (lAD112BD01): 

Cerium Nitrate 

CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

A/PA Closure (lACllPNN20) 

Incorporating comments from DOE Safeguards and Security into the Closure Plan 
continues. 
A schedule for B37 1 Closure activities is being prepared. 
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Based on information (current measurement scan data and B374 equipment list) provided to 
MC&A, no further safeguards measurement scans should be required in B374 until all 
equipment is removed. Wall to wall scans will then be completed for M A M A  Closure. 

Breathing Air Modification (lADllBAJ40) 

Room 2103 electrical and mechanical modifications are in progress. 
Room 2103 wall will be replaced after installation of piping. 
Installing 8371 breathing air drops (7 of 10 drops completed). Completed ECR for SO. test 
information. 

Cold Area D&D (lADlAVGX20) 

Engineering of the B381 fluorine building is complete; mechanical and electrical isolation 
packages are in initial review; clean out is complete; completed check to verify fluorine 
piping is empty. 
Room 3179 engineering is complete, will get packages ready, and work when craft personnel 
axe available. 
Area AM (Rooms 4101,4102,4103 and 4104) preliminary engineering is complete and in 
the walkdown phase with craft personnel. 
IWCP for the Electrical Isolations is with KH Construction. Intrusive walkdowns started. 
IWCP for mechanical isolations walkdown is complete. Pre-reqs complete. Will start 
setting taps and LD/TO on 3/20. 

Mechanical engineering package for demolition of the UGST is in final signatures (currently 
with WE); resolving fire alarm wiring issue with electrical isolation package, which is 
cumntly being routed for signatures. 

Set 7 Dismantlement (lAD107BD00) 

Elwtricai dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 70% complete. 
Working GB75 Emoval. 
Waterwall drain package is ready to work, pending the sequence of work in the building. 
Working GB 38 internal equipment removal. 

Set 21 Dismantlement (lAD421BD00) 

Working electrical isolations for Saltcrete. 
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Set 14 Dismantlement (lAD114BMN)) 

removal package is complete. 
Electrical isolation is 65% complete. 
Draining of watenvalls, port covers and windows is 40% complete. 
Mechanical isolation package has started; W/TO is done. 
Removal of glovebox contents is nearly complete in GB 12. Will begin working GB 10. 
Package for cold glovebox / cold tank will go to KH Construction. Currently developing 
IWCP package (draft of WCP package completed). 
Size reduction tcnt has been ordered, 

t 36 mooms 3709 and 3719) Dismantlement (lAD136BD00) 

Working as contingent work. 
70% complete with the exception of control panels, which are anticipated to complete in 
March. 
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Basis for Interim Oserations (BIO) 
Week Ending 03-15-02 

PuSPS PaPe Changes . m e s s  less than 80% Pu oxides 

- Submitted to DOE Thursday, February 14,2002 
- A P P ~ ~ v ~  by PRC 

Owrations Pape Changes 

Page change to incorporate all JCOs 

- Submitted to DOE Thursday, February 14,2002 
- A P P ~ V ~  by PRC 

Residue Product Carts 
- Still waiting for DOE approval 

BIO Uadate 

. Building 37 1/374 PHA 
- Draft completed 02-28-02; comments have been incorporated 

D&D Support 
n Out-ofcommission 

- USQDs completed for placing dismantlement sets out-of-commission: 

I 
* 
** Per Mike McGrory, Bostic was satisfied with the response to his concerns. 

No word from DOE within the 7 days. 
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